Fermilab Program Planning
30-May-13

Fermilab Accelerator Experiments' Run Schedule
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- RUN/DATA Anticipate mid-year maintenance shutdowns of 6 week + 2 weeks commissioning
. STARTUP/COMMISSIONING NOVA CD-4 end of Nov 2014, MicroBooNE first beam March/April 2014

|:| INSTALLATION MicroBooNE installation begins with cryostat arrival.

. M&D (SHUTDOWN) g-2 installation begins when building ready.

|:| INSTALLATION & RUNNING Mu2e istallation begins with benif. occup. mid-FY16. CD-4 Q3 of FY19.

CY13 MCenter Test Beam schedule not yet determined



